

REPORT: FULFILLMENT FOR THE FCS PROTOTYPING AND FULFILLMENT TEST DRIVE PHASES

| | A | B | C | D | E | F | G | H | I | J | K | L | M | N | O | P | Q | R | S | T | U | V | W | X |
|----|------------------------------|---------------|--|--------------|---|---|----------------------|--------------|-------|-------|-----------------|--------------|---------------|--------------|-------------------|-------|--------|------------------|---------------|---------------------|---------------|---------------------|---|-------|
| | Last Name, Initials | Class (YY-MM) | Priority | Metal Colour | W | Y | Rings Orders Counter | 1-Supporters | 2-NFA | 3-MIA | 4-Pending Order | Date Ordered | 5-Back Orders | 6-Orders WIP | 7-Orders Complete | 7-Pay | 8-Ship | 9-Buyer Accepted | Date Accepted | 10-Testimonial Pics | 11-Closed Out | Fulfilment (Months) | | |
| 1 | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | Cooper, G (NFA) | 82-12 | 2-Project Supporters | N/A | | | | 1 | 1 | | | | | | | | | | | | | | | |
| 3 | Poison, H (NFA) | 69-06 | 2-Project Supporters | N/A | | | | 1 | 1 | | | | | | | | | | | | | | | |
| 4 | Quaglia, P (NFA) | 86-12 | 2-Project Supporters | N/A | | | | 1 | 1 | | | | | | | | | | | | | | | |
| 5 | Todd, GA (NFA) | 73-12 | 2-Project Supporters | N/A | | | | 1 | 1 | | | | | | | | | | | | | | | |
| 6 | Twiford, J (NFA) | 83-06 | 2-Project Supporters | N/A | | | | 1 | 1 | | | | | | | | | | | | | | | |
| 7 | Fairbain, T (W) (MIA) | 86-12 | 2-Project Supporters | TBC | | | | 1 | | 1 | | | | | | | | | | | | | | |
| 8 | Mackie, RWB (MIA) | 82-12 | 2-Project Supporters | TBC | | | | 1 | | 1 | | | | | | | | | | | | | | |
| 9 | Pope, J (MIA) | 82-12 | 2-Project Supporters | TBC | | | | 1 | | 1 | | | | | | | | | | | | | | |
| 10 | Tod, GL Estate (W) | 82-12 | 2-Project Supporters | Yellow | | 1 | | 1 | | | 1 | | | | | | | | | | | | | |
| 11 | Corbett, CS (WIP) | 83-06 | 1-Project Team-Sponsor/Manager | Yellow | 1 | 9 | | 1 | | | | 31/01/2023 | | 1 | | | | | | 30/01/2023 | | | | -0.03 |
| 12 | Corbett, CS (Remake x3 WIP) | 83-06 | 1-Project Team-Sponsor/Manager | White | 1 | 3 | | 1 | | | | 19/03/2022 | | 1 | | | | | | 30/01/2023 | | | | 10.42 |
| 13 | Nicholson, H (Remake x1 WIP) | 83-06 | 1-Project Team-FCS Prototyping Phase | White | 1 | 2 | | 1 | | | | 19/03/2022 | | 1 | | | | | | 30/01/2023 | | | | 10.42 |
| 14 | Pagett, AO (Remake x1) | 83-06 | 1-Project Team-FCS Prototyping Phase | Yellow | 1 | 4 | | 1 | | | | 02/06/2022 | | 1 | 1 | 1 | 1 | 1 | 03/09/2022 | 1 | 1 | 1 | 1 | 3.06 |
| 15 | Stroud, S | 83-06 | 1-Project Team-FCS Prototyping Phase | Yellow | 1 | 1 | | 1 | | | | 19/03/2022 | | 1 | 1 | 1 | 1 | 1 | 20/06/2022 | 1 | 1 | 1 | 1 | 3.06 |
| 16 | Ang, NM | 82-12 | 2-Project Supporters-FCS Fulfilment TD Phase | Yellow | 1 | 6 | | 1 | | | | 23/06/2022 | | 1 | 1 | 1 | 1 | 1 | 06/12/2022 | 1 | 1 | 1 | 1 | 5.46 |
| 17 | Calonge, GG | 79-12 | 2-Project Supporters-FCS Fulfilment TD Phase | Yellow | 1 | 8 | | 1 | | | | 07/11/2022 | | 1 | 1 | 1 | 1 | 1 | 18/01/2023 | 1 | 1 | 1 | 1 | 2.37 |
| 18 | Edwards, RS | 80-06 | 2-Project Supporters-FCS Fulfilment TD Phase | Yellow | 1 | 7 | | 1 | | | | 04/11/2022 | | 1 | 1 | 1 | 1 | 1 | 28/12/2022 | 1 | 1 | 1 | 1 | 1.78 |
| 19 | Shuttlewood, LR | 73-12 | 2-Project Supporters-FCS Fulfilment TD Phase | Yellow | 1 | 5 | | 1 | | | | 02/06/2022 | | 1 | 1 | 1 | 1 | 1 | 18/12/2022 | 1 | 1 | 1 | 1 | 6.54 |
| 20 | Totals | | | | 2 | 8 | | 18 | 5 | 3 | 1 | | 0 | 3 | 6 | 8 | 6 | 6 | | 6 | 6 | | | 5.38 |
| 21 | | | | | | | | | | | | | | | | | | | | | | | | |
| 22 | Last Updated: | 30/01/2023 | (CC 6/83) | | | | | | | | | | | | | | | | | | | | | |
| 23 | | | | | | | | | | | | | | | | | | | | | | | | |